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L.E: CARPENTER & COMPANY N]D002168748
" BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY
SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATENO. 15

Date: May 25,2005
To:.  Stephen Cipot, USEPA
. Anth‘ony Cinque, NJDEP

From: - N1cholas J. Clevett RMT

oc: Robert Alvey, USEPA - ]on Rhemhardt Borough of Wharton
‘Frances Zizila, USEPA DanlOman, RMT :
John Prendergast, NJDEP - Jim. Dexter, RMT
‘George Blyskun, NJDEP - Walter Kurze]a, RMT
Jim Lewis, LEC ]eff Macri, RMT
Cris Anderson, LEC * Daveé Pratt, RMT
‘Ernie Schaub, LEC Nakla Addlson, RMT

Colin Clavadetscher, Morris County
Project No.:  * 00-06527.09

Subject:. SOURCE REDUCTION REMEDIAL ACTION
: Project Progress Update No.15
L SOURCE REDUCTION REMEDIAL ACTIONS = MAY 14m™ THROUGH MAY 24 2005

1. Continued morning safety bneﬁngs (e 8 dxscusswn of daﬂy work scope and associated health and safety
procedures)

2. Maintsined air monitoring equipment (e:g., Weather Statmn, Miniram, PID data loggers etc.):and ‘air
monitoring program (e.g., data log download grab samphng)

Maintained all on-site heavy equipment (e. g excavators, skid steer, off-road. truck; screen, etc. )
Performed and documented daily mspechons on the silt fence as outlined in the certified SESCP

Cleaned all paved areas with a skid steer broom attachment and rhanual sweeping

o wr B oW

Maintained the batch plant and anc111ary eqmpment to prepare slurry to facilitate the smear zone
excavation within the saturated zone.

7. Continued to receive cement kiln dust (CKD) to facdltate ex-situ dry’mg of smear zone soils prior to
scteening, stockpﬂmg, and off-site dlsposal To date a total of 3,919 tons of CKD (181 loads) have been
‘ dehvered to the sxte

8. Completed the main footprint of the smear zone excavatlon utilizing the slurry mix. ' /

9. Loading and. transportation of smear zone $6ils began on March 28, 2005. To date a total of 32,386 tons of
~ smear zone soils (1,185 loads) have been transported and disposed off-site. Final Loading and
transportation of all smear zone soils is' anhc1pated to be complete on or before May 27,2005. - \/
10. Excavation of limited PCB areas and associated conﬁrmatory sampling is complete. Results of the PCB
: confirmatory soil saimples in these limited areas‘were all below the residential soil criteria of 490 ug/kg
(ppb). Backfilling of the PCB area with general clean fill is complete. Final grading with 12.6% organic
content topsoil is tentatively scheduled for complehon on or before May 27, 2005.

11. Delineation and excavation (overburden and smear ‘zotie) of the two free product seep areas located to the
south and west of the main smear zone footpnnt i complete o

12. As built surveying of the excavation areas, wetland areas, and tranisition Zones is complete. Surveymg will
- performed on the site wide subgrade and final grade once backfilling is complete.
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L.E. CARPENTER & COMPANY ~ N]D002168748
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY
SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 15

13. Demobilization of the slurry batch plant and ancﬂlary equlpment has been mltlated and is tentaﬁvely
scheduled for completion on or before May 27 2005.

14 Per NJDEP approval, Tilcon Mt. Hope has been secured to provide certified clean fill to facilitate backﬁlhng |

activities. The certification of clean fill in accordance with N.J.A,C 7:26E-6.4(b) 2.iv., and copies of -
associated analytical data will be presented in the Source Reductlon Construction Certification Report.
-IL.  PROPOSED SOURCE REDUCI'ION REMEDIAL AcrIONs MAY 25 THROUGH IUNE 380 2005
1. Initiate:backfilling of the main smear zone footprmt
2. Survey suband final grades. '
3. Establish a firm date to meet the NJDEP Land Use Regulatlon Program (LURP) on-site for the GP4: wetland

permit required post- ﬁnal grade site mspectlon o
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